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Contract ID:  2518X Vendor ID: 1148 |OWA EROSION CONTROL, INC. Contract ID:  2518X Vendor ID: 1148 |IOWA EROSION CONTROL, INC.
Est Number: 0003 Pay Period End Date: 09.24.2016 Est Number: 0003 Pay Period End Date: 09.24.2016
Contract Location: Total to Date Prev to Date This Estimate
DODGE COUNTY FEVR CROSSINGS Estimate Type: PROG Current Contract Amt Total Earnings $392,185.75 $285,884.99 $106,300.76
$613,346.35 Stockpiled Materials $.00 $.00 $.00
Contractor Original Contract Amt Gross Earnings $392,185.75 $285,884.99 $106,300.76
ontractor: Date Lot 04.14.2016 $611.096.35 Retainage $.00 $.00 $.00
IOWA EROSION CONTROL, INC. ate Let: L4 Escrow Amount $.00 $.00 $.00
1106 3RD ST Date G Date;Awarde;d. 82322812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .03. .
PO BOXQ _ 64% Net Earnings $392,185.75  $285884.99  $106,300.76
Date Notice for Work to ]
Begin:  08.22.2016 % Time Comp
VICTOR IA 52347-0916 gin: ree 44% Liguidated Damages $.00 $.00 $.00
Date Work Actually Began: 08.22.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(319)647-3561 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $13.78 $8.61 $5.17
Bituminous Adj
Surety Co: At A(j‘ :00 :00 :'00
utopa .00 .00 .00
MERCHANTS BONDING COMPANY (MUTUAL) p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DODGE i .] $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description . Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
22518 000 MISC-77-3(1033) 426.88 GR CONC PAVE Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $13.78 $8.61 $5.17
Payment $392,199.53 $285,893.60 $106,305.93
Project Manager District Engineer
Jacobs, Micky 09.27.2016 Lech, Marvin (Marv) 09.27.2016
Construction Engineer Controller
Halstead, Kerri 09.27.2016 Burling, Laurie 09.29.2016
Controller
Burling, Laurie 09.29.2016
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Contract ID:  2518X Vendor ID: 1148 IOWA EROSION CONTROL, INC. Contract ID:  2518X Vendor ID: 1148 IOWA EROSION CONTROL, INC.
Est Number: 0003 Pay Period End Date: 09.24.2016 Est Number: 0003 Pay Period End Date: 09.24.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1107.00 53.65 4.000 214.60
0001 0001 0030.10 25,000.00 1.000 25,000.00 REMOVE WALK Sy 4.000 214.60
MOBILIZATION LS 1.000 25,000.00 0.000 0.00
0.633 15,825.00 0.000 0.00
0.000 0.00 0010 0010 1133.05 8,500.00 1.000 8,500.00
0002 0002 1009.00 5,000.00 1.000 5,000.00 REMOVE RAILROAD CROSSING EACH 1.000 8,500.00
GENERAL CLEARING AND GRUBBING LS 1.000 5,000.00 0.500 4,250.00
0.500 2,500.00 0.000 0.00
0.250 1,250.00 0011 0011 1136.01 15,500.00 1.000 15,500.00
0003 0003 1010.50 28.52 346.000 9,867.92 REMOVE EACH 1.000 15,500.00
REMOVAL OF UNSUITABLE MATERIAL cy 346.000 9.867.92 - <Al VAGE RAILROAD CROSSING AT STA 1.000 15,500.00
239.000 6,816.28  501+46 0.250 3,875.00
78.000 2,22456  0p12 0012 3010.46 21,000.00 1.000 21,000.00
0004 0004 1011.00 30.00 6.000 180.00 REMOVE AND SALVAGE EACH 1.000 21,000.00
WATER MGAL 6.000 180.00 0.250 5,250.00
RAILROAD CROSSING AT STA 401+05
0.000 0.00 0.250 5,250.00
0.000 000 0013 0013 A630.12 1,000.00 10.000 10,000.00
0005 0005 1030.00 35.52 346.000 12,289.92 REMOVE SIGNAL POLE FOUNDATION EACH 10.000 10,000.00
EARTHWORK MEASURED IN EMBANKMENT cy 346.000 12,289.92 8.000 8,000.00
239.000 8,489.28 3.000 3,000.00
78.000 2,77056  0p14 0014 A630.20 1,000.00 4.000 4,000.00
0006 0006 1101.00 18.30 1,171.000 21,429.30 REMOVE PULL BOX EACH 4.000 4,000.00
REMOVE PAVEMENT SY 1,171.000 21,429.30 0.000 0.00
715.374 13,091.34 0.000 0.00
276.667 5,063.01 4002 4002 1043.57 1.15 0.000 0.00
0007 0007 1101.25 6.40 378.000 2,419.20 FILTER FABRIC 5% 500.000 575.00
SAWING PAVEMENT LF 378.000 2,419.20 238.000 273.70
296.000 180440 YPelll- ALMER'S request 238.000 273.70
60.000 384.00 GROUP 1 GRADING Contracted 158,239.34
0008 0008 1102.00 18.30 1,248.000 22,838.40 Current 158,814.34
REMOVE ASPHALT SURFACE SY 1,248.000 22,838.40 In place 103,579.71
1,185.230 21,689.71 This Estimate 24,090.83
0.000 0.00
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Contract ID:  2518X Vendor ID: 1148 IOWA EROSION CONTROL, INC. Contract ID:  2518X Vendor ID: 1148 IOWA EROSION CONTROL, INC.
Est Number: 0003 Pay Period End Date: 09.24.2016 Est Number: 0003 Pay Period End Date: 09.24.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 3 CONCRETE PAVEMENT 0023 0023 7516.35 2.63 3,500.000 9,205.00
0015 0015 0030.30 27,500.00 1.000 27,500.00 5" YELLOW WET REFLECTIVE POLYUREA LF 3,500.000 9,205.00
MOBILIZATION Ls 1.000 27,500.00 AVEMENT MARKING, GROOVED 0.000 0.00
1.000 27,500.00 0.000 0.00
0.000 0.00 0024 0024 7520.00 525.00 4.000 2,100.00
0016 0016 3008.05 7.68 671.000 515328 ARROW, PREFORMED PAVEMENT MARKING EACH 4.000 2,100.00
TIE BARS EACH 671.000 5,153.28 0.000 0.00
550.000 4,224.00 0.000 0.00
0.000 0.00 0025 0025 8111.20 23.88 1,248.000 29,802.24
0017 0017 3016.03 72.88 9.000 655.92 SHOULDER SUBGRADE PREPARATION 5% 1,248.000 29,802.24
CONCRETE CLASS 47B-3000 SIDEWALK 5" 5\% 9.000 655.92 1,226.340 29,285.00
0.000 0.00 0.000 0.00
0.000 0.00 0026 0026 9111.00 30.00 13.000 390.00
0018 0018 3075.32 70.00 1,248.000 87,360.00 WATER MGAL 13.000 390.00
8" CONCRETE PAVEMENT, CLASS 47B-3500 SY 1,248.000 87,360.00 0.000 0.00
1,226.340 85,843.80 0.000 0.00
0.000 0.00 0027 0027 9170.00 167.67 5.520 925.54
0019 0019 3075.86 86.19 1,398.000 120,493.62 EARTH SHOULDER CONSTRUCTION STA 5.520 925.54
13" DOWELED CONCRETE PAVEMENT, CLASS 5\% 1,398.000 120,493.62 1.180 197.86
47B-3500 541.468 46,669.13 0.650 108.99
375.111 32,330.82 0028 0028 9173.20 12.98 1,398.000 18,146.04
0020 0020 7495.55 0.74 1,000.000 74000 SUBGRADE PREPARATION sy 1,398.000 18,146.04
5" WHITE PERMANENT PAVEMENT MARKING LF 1,000.000 740.00 541.468 7,028.25
PAINT 1,406.000 1,040.44 375.111 4,868.94
1,406.000 1,040.44 0029 0029 L001.02 2,992.50 1.000 2,992.50
0021 0021 7496.05 074  4,000.000 296000 SEEDING, TYPEB ACRE 1.000 2,992.50
5" YELLOW PERMANENT PAVEMENT LF 4,000.000 2,960.00 0.000 0.00
MARKING PAINT 1,492.000 1,104.08 0.000 0.00
1,492.000 1,104.08 0030 0030 L032.80 2,362.50 1.500 3,543.75
0022 0022 7515.36 263 3,750.000 9,862.50 1YDROMULCH TON 1.500 3543.75
5" WHITE WET REFLECTIVE POLYUREA LF 3,750.000 9,862.50 0.000 0.00
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 GROUP 3 CONCRETE PAVEMENT Contracted 321,830.39
Current 321,830.39
In place 202,892.56

This Estimate

39,453.27
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Contract ID:  2518X Vendor ID: 1148 |OWA EROSION CONTROL, INC. Contract ID:  2518X Vendor ID: 1148 IOWA EROSION CONTROL, INC.
Est Number: 0003 Pay Period End Date: 09.24.2016 Est Number: 0003 Pay Period End Date: 09.24.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 10 GENERAL ITEMS 0039 0039 0002.85 78.75 14.000 1,102.50
0031 0031 0001.08 0.50 9,720.000 4,860.00 TUBULAR POST EACH 14.000 1,102.50
BARRICADE, TYPE Il BDAY 9,720.000 4,860.00 7.000 551.25
6,725.000 3,362.50 0.000 0.00
3,184.000 1,592.00 0040 0040 0002.87 105.00 15.000 1,575.00
0032 0032 0001.10 1.58 1,206.000 1,905.48 CHANNELIZING BLOCK EACH 15.000 1,575.00
BARRICADE, TYPE IlI BDAY 1,206.000 1,905.48 8.000 840.00
752.000 1,188.16 0.000 0.00
318.000 502.44 0041 0041 0002.97 36.75 180.000 6,615.00
0033 0033 0001.90 0.53 6,048.000 3,205.44  FLASHING ARROW PANEL DAY 180.000 6,615.00
SIGN DAY EACH 6,048.000 3,205.44 112.000 4,116.00
3,096.000 1,640.88 56.000 2,058.00
1,348.000 71444 0042 0042 0003.50 19.43 800.000 15,544.00
0034 0034 0001.99 2.10 682.000 1,432.20 CONCRETE PROTECTION BARRIER LF 800.000 15,544.00
CONTRACTOR FURNISHED SIGN DAY EACH 682.000 1,432.20 900.000 17,487.00
0.000 0.00 900.000 17,487.00
0.000 0.00 0043 0043 0003.56 2.89 800.000 2,312.00
0035 0035 0002.28 0.79 15,000.000 11,850.00 RELOCATE CONCRETE PROTECTION BARRIER LF 800.000 2,312.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 15,000.000 11,850.00 0.000 0.00
4,495.000 3,551.05 0.000 0.00
4,014.000 3,171.06 0044 0044 0003.57 262.50 2.000 525.00
0036 0036 0002.30 0.53 7,000.000 3,710.00 RELOCATE INERTIAL BARRIER SYSTEM EACH 2.000 525.00
PAVEMENT MARKING REMOVAL LF 7,000.000 3,710.00 0.000 0.00
4,365.000 2,313.45 0.000 0.00
920.000 487.60 0045 0045 0003.58 1,050.00 2.000 2,100.00
0037 0037 0002.44 0.74 15,000.000 11,100.00 INERTIAL BARRIER SYSTEM EACH 2.000 2,100.00
TEMPORARY PAVEMENT MARKING, TYPE LF 15,000.000 11,100.00 2.000 2,100.00
PAINT 16,775.000 12,413.50 2.000 2,100.00
5,357.000 3,964.18 0046 0046 0003.64 52.50 16.000 840.00
0038 0038 0002.47 0.06 15,000.000 00000 REPLACEMENT MODULE EACH 16.000 840.00
TEMPORARY PAVEMENT MARKING SURFACE LF 15,000.000 900.00 0.000 0.00
PREPARATION 2,049.000 122.94 0.000 0.00
2,049.000 122.94 0047 0047 0003.70 525.00 8.000 4,200.00
TEMPORARY RUMBLE STRIP EACH 8.000 4,200.00
4.000 2,100.00
0.000 0.00




Nebraska Department of Roads Date: 09.29.2016

Estimate Summary to Contractor Page: 50of5
Contract ID:  2518X Vendor ID: 1148 IOWA EROSION CONTROL, INC.
Est Number: 0003 Pay Period End Date: 09.24.2016
. 1. Contracted 2. Current
Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0048 0048 0003.74 15,000.00 1.000 15,000.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 15,000.00
1.000 15,000.00
0.500 7,500.00
0049 0049 0030.10 36,750.00 1.000 36,750.00
MOBILIZATION LS 1.000 36,750.00
0.357 13,119.75
0.000 0.00
0050 0050 L860.50 5,500.00 1.000 5,500.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 5,500.00
CONTRACTOR COMPLIANCE 0.800 4.400.00
0.300 1,650.00
4001 4001 L022.75 3.35 0.000 0.00
TEMPORARY SILT CHECK LF 500.000 1,675.00
. . 420.000 1,407.00
Either Silt Fence or Wattles
420.000 1,407.00
GROUP 10 GENERAL ITEMS Contracted 131,026.62
Current 132,701.62
In place 85,713.48
This Estimate 42,756.66
Totals for contract Contracted 611,096.35
Current 613,346.35
In place 392,185.75

This Estimate 106,300.76



